

LLDD FE - Testing and Delivery

SBP Mall - ระบบประกันรายได้ | Low Level Design Document

แนวทางการใช้เอกสาร

หัวข้อ	คำอธิบาย
วัตถุประสงค์	ใช้เป็นรายละเอียดระดับพัฒนาสำหรับออกแบบ ลงมือพัฒนา ตรวจสอบ และทดสอบขอบเขตที่ระบุในฉบับนี้
ลำดับการอ่าน	เริ่มจาก Overview และ Scope จากนั้นตรวจ Field/Validation, Implementation, Contract, Processing Flow, Acceptance Criteria และ Test Checklist ตามลำดับ
ผลลัพธ์ที่คาดหวัง	ผู้อ่านสามารถระบุ input, ขั้นตอนประมวลผล, output, เงื่อนไขผิดพลาด และหลักฐานการทดสอบได้จากเนื้อหาในฉบับเดียว

คำว่า Input, Progress และ Output ในเอกสารนี้หมายถึงข้อมูลตั้งต้น ลำดับการทำงาน และผลลัพธ์ที่ตรวจสอบได้ของขอบเขตที่กำลังพัฒนา

1. Overview

รายการ	รายละเอียด
Track	FE
Estimate	24 ชั่วโมง
Owner	Peerakorn <Pete> Sakunkaewphithak
Document type	FE verification and release handover specification; not an application screen
Objective	กำหนด regression, responsive pass, API payload adjustment และ delivery note สำหรับ FE

2. Delivery Scope

- Regression suites for Dashboard, document lists/create/detail/actions, report, master/config, batch monitor and email template
- Contract verification against the endpoint schemas embedded in each feature LLDD
- Responsive and browser checks for supported viewports
- UAT defect triage, retest evidence and release handover
- No screen route, UI field table or synthetic API endpoint is created by this work item

3. Test Suite Matrix

Suite	Coverage	Entry condition	Required evidence
FE-SMOKE	app bootstrap, menus, dashboard, open list/detail	deploy reachable and test user available	timestamped run result and failed-step detail
FE-DOC	create, edit section, attachment, action, timeline and role views	fixture documents for sections 06/08/01/02/03	case ID, docNo, requestId and screenshots for failures
FE-REPORT	required filters, 19 columns, totals, CSV parity	known report fixture and expected aggregate	query snapshot, row count, totals and exported checksum
FE-ADMIN	SCR-08/09/10/11 plus email template	admin role and reversible test data	before/after values and audit reference
FE-BATCH	job selection, editable params, locked params, run history	job metadata/run fixtures	request/response capture and UI state
FE-RESP	desktop 1440, tablet 768, mobile 390	latest supported browsers	page checklist with overflow/modal/navigation result

4. Environment and Fixture Contract

Item	Required content	Control
Build identity	commit SHA, build number, deploy timestamp	freeze before regression
API identity	base URL and contract version	no production credentials in evidence
Role users	one account per tested RBAC role/profile	masked identifiers in shared evidence
Document fixtures	docNo per current section plus $\leq 100,000$ and $> 100,000$ cases	resettable or uniquely generated
File fixtures	valid type, $> 5\text{MB}$, unsupported type, AV-blocked stub	checksum recorded
Job fixtures	SUCCESS/FAILED/RUNNING/QUEUED histories	read-only unless manual-run case

5. Execution and Defect Flow

Step	Action	Exit rule
1	Record build/environment and run FE-SMOKE	all smoke cases pass before broad regression
2	Execute feature suites using fixed fixtures	each case has pass/fail and evidence reference
3	Log defects with severity, route, role, data key, steps and expected/actual	defect is reproducible or explicitly closed as non-reproducible
4	Retest fixes and run impacted regression	no Critical/High open; Medium has accepted disposition
5	Run responsive/browser matrix and release checklist	all mandatory cells pass
6	Produce handover summary	build identity, known limitations, evidence index and rollback note complete

6. Release Gate

Gate	Pass condition
Functional	All Critical/High feature and workflow cases pass
Contract	No request/response field mismatch against feature LLDD schema tables
Visual	No blocked action, clipped modal/table or unusable navigation at required viewports
Security	Unauthorized routes/actions fail closed; evidence contains no token/secret
Data	Report totals/export parity and action transitions reconcile with persisted result
Handover	Known limitations, rollback steps and test evidence index are complete

7. Developer / QA Checklist

No	Check
1	desktop regression ครบทุก route หลัก
2	tablet/mobile regression
3	request/response schema mismatch ต้องเป็นศูนย์
4	Critical/High defects ต้องปิด
5	report preview/export parity
6	action transition 06→08→01→02→03→99
7	delivery evidence ไม่มี token/secret